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Shift Hours: 07:00 am 05:30 pm Break: 00:30 Over Time: 02:00

Const Calendar Day: 526
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Title:
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ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

Rain

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Tower Activities

ABF crews came to the site at 6:50 AM. Crews had to work on the struts at 43 meters , & work on
the West stair case . They started at 7:00 AM.

Carlos , Augie , Casey , Jacob , Jaime, Jeffery , & Kevin had to work on the West stair case .
Crews had to extend the stair case to working platform at 28 meters elevation . They started at 7:15 AM.
Crews were done at 10:00 AM. The West stair case is not completed . Crews need more materials to finish
the work .

After that , crews had to work on splice 1 on the West tower shaft . They had to bring the splice
plates against the tower skin using 4 hydraulic jacks , install , & snug 2 rows of bolts . Crews started at
10:30 AM. on A plate they were done at 1:30 PM.

In addition tot hat , crews had to remove the temporary bolts , drive the drift pins out , & install the
permanent bolts for the entire splice plate using 200 mm. bolts DH4GM270004 , 240 mm. bolts
DH4GM270025 , 270 mm. bolts DH4GM270013 , & 280 mm. bolts DH4GM270028 .

The 270 mm. bolts were borrowed from the South tower shaft splice plate . Crews did not have 270
mm. bolts delivered to the site .

Then , crews had to work on E & D splice plates . Following the same procedures as on A plate .
Crews started on the E plate at 2:00 PM. They were done at 4:00 PM. They started on the D plate at 4:30
PM. Crews were done at 5:10 PM. Only one side was sucked against the tower skin plate on the D splice
plate .

Jerry , Felix , Johnny , Richard , Roberto , & Walter had to work on the struts at 43 meters . Crews
had to prepare their tools & equipment , reroute the air hoses . They were done at 9:00 AM.

No bolts for the 43 meters struts were on the site . Crews had to remove some of the temporary bolts
& pull them out of the site .

At 10:15 AM. The bolts for the struts at 43 meters were delivered to the site . Crews had to lower &
set the bolts on the working platform at 43 meters . They were done at 11:00 AM.

After that , crews had to work on the West struts inside & out side the South tower shaft . They had to
remove the remaining temporary bolts , instal the permanent bolts using 140 mm. bolts DH4GM300020 ,
200 mm. bolts DH4GM300023 , 220 MM. bolts DH4GM2700019 , & 240 MM. bolts DH4GM300025, & snug
them . Crews were done at 5:10 PM.

All tower crews left at 5:20 PM.

Jose had to vacuum the sand blasting grits & clean the areas around the struts top plates inside the
tower shafts at 43 meters . He started on the South tower shaft at 7:45 AM. Then , the East , North , &
West tower shafts . He was done at 3:00 PM. He left at 3;:20 PM.
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Froylan had to work on the West stair case . He had to install toe boards at the landing , & build stair
access between the tiers . He started at 7:20 AM. He was done at 3:00 PM.

Bid Item: 053 T-L01-STS.05304-0120F4 Tower Lift 01 Strut South Erect structural steel (bridge tower)

AMERICAN BRIDGE/FLUOR, A JV

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

JNM JOSE PRADOSemi-Skilled Laborer 8.00 0.00 0.00 8.00

JNM WALTER HERNANDEZ-ZELEDIronworker 8.00 2.00 0.00 10.00

JNM ROBERTO HERNANDEZ-ZELEIronworker 8.00 2.00 0.00 10.00

JNM RICHARD GARCIAIronworker 8.00 2.00 0.00 10.00

JNM JOHNNY CALZASCIAIronworker 8.00 2.00 0.00 10.00

FOR JERRY KUBALAIronworker 8.00 2.00 0.00 10.00

JNM FELIX MELGARIronworker 8.00 2.00 0.00 10.00

Bid Item: 053 T-L02-BSW.05304-0120F4 Tower Lift 02 Bolt Tower SW

AMERICAN BRIDGE/FLUOR, A JV

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

JNM FROYLAN RUIZ-AYALASemi-Skilled Laborer 8.00 0.00 0.00 8.00

OTH NICOLAUS SHAFEROperator 8.00 2.00 0.00 10.00

JNM KEVIN RATCLIFFIronworker 8.00 2.00 0.00 10.00

APP JEFFERY STEWARTIronworker 8.00 2.00 0.00 10.00

JNM JAIME BARRAGANIronworker 8.00 2.00 0.00 10.00

APP JACOB MECHEIronworker 8.00 2.00 0.00 10.00

JNM CASEY LUXIronworker 8.00 2.00 0.00 10.00

FOR CARLOS VALVERDEIronworker 8.00 2.00 0.00 10.00

APP AUGIE SOLISIronworker 8.00 2.00 0.00 10.00
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